

Sai Pranav & Kartik Jarali

Freelance Software Developers
Bangalore, Karnataka, India
kartikjarali@gmail.com

CHANGE REQUEST

CR-001 — SEO Foundation

Date: 24 July 2026

PREPARED FOR

CONTRALYNE

Amith Adi, Founder
Corporate Lawyer, Karnataka, India
GST Number – 29BJGPA2756M2ZW

REFERENCE

Freelance Software Development
Agreement dated 1 June 2026
Project: Contralyne V1

1 Purpose

This is a written change request under the signed agreement dated 1 June 2026. The V1 scope was frozen at contract signing and does not include search engine optimisation.

This document describes an optional add-on, its price, and — importantly — what it does and does not promise, so that there is no ambiguity at delivery.

SCOPE	PRICE	TIMELINE
Technical SEO Nine deliverables, one-time	₹6,000 Payable in advance	3–4 days From approval

2 Current Position

Contralyne is live at contralyne.com. Two things are already in place **at no additional cost**:

Domain split. contralyne.com serves the marketing page only; the application runs on app.contralyne.com and is explicitly excluded from search engines. This is the correct structure and is already built.

Clean page structure. The landing page has a proper heading hierarchy and clearly separated sections — Features, How It Works, Security, Contact.

However, the site is currently **crawlable but invisible**. Google can read the page, but has almost nothing to work with. The following are absent:

MISSING ITEM	CONSEQUENCE TODAY
robots.txt and sitemap.xml	Google is not told what to index, or when it changes
OpenGraph / Twitter card data	Links shared on LinkedIn or WhatsApp show a blank grey box
Share image	No visual when the site is shared — significant for LinkedIn outreach
Structured data (JSON-LD)	Google and AI assistants cannot classify what Contralyne is
Canonical URLs	Ranking signal is split between contralyne.com and www.contralyne.com
Per-page titles and descriptions	One generic description currently applies site-wide
Search Console / Analytics	No visibility into traffic, search queries, or indexing errors

3 Proposed Scope of Work

A one-time technical SEO foundation, delivered as code in the existing repository.

#	DELIVERABLE	DETAIL
1	Metadata rewrite	Keyword-targeted page title and meta description written for the US and UK market, aligned to the product's existing positioning
2	robots.txt + sitemap.xml	Generated correctly for the live domain; application subdomain excluded
3	OpenGraph + Twitter cards	Shared links render a proper preview card with title, description and image
4	Share image	A designed 1200×630 preview image matching Contralyne branding
5	Structured data (JSON-LD)	SoftwareApplication, Organization and FAQ markup. This is also what ChatGPT, Perplexity and Google AI Overviews read when describing the product
6	Canonical URLs	www and apex domain consolidated so ranking signal is not split
7	Performance pass	Image optimisation and font loading, with before/after Lighthouse scores supplied as evidence of the improvement
8	Search Console + Analytics	Google Search Console and Google Analytics 4 verified, sitemap submitted, and set up under your Google account so ownership remains with you
9	Handover document	One page covering what was done, how to check rankings, and recommended next steps

ESTIMATED EFFORT

8 – 12 hours

DELIVERY TIMELINE

3 – 4 working days from advance payment

4 Explicitly Excluded

To keep expectations clear, the following are **not** part of this change request:

- ✗ Any guarantee of search ranking position, traffic volume, or lead count
- ✗ Content writing — blog articles, landing pages, case studies
- ✗ Backlink building or outreach
- ✗ Ongoing monthly optimisation, monitoring, or reporting
- ✗ Paid advertising (Google Ads, LinkedIn Ads) setup or management

PLEASE READ THIS SECTION CAREFULLY

This work makes Contralyne **findable and correctly understood** by search engines and AI assistants. It is the foundation, and without it no other SEO effort can work.

It does **not**, on its own, place Contralyne on page one for competitive terms such as “AI contract review”. Those positions are earned through published content and inbound links over a period of six to twelve months. Any provider offering guaranteed rankings at this price point is not being straight with you.

We would rather state this plainly now than have it become a disagreement later.

5 Commercials

#	DESCRIPTION	AMOUNT
1	CR-001 — SEO Foundation One-time technical SEO implementation, items 1–9 above	₹6,000

Total Payable in Advance	₹6,000
---------------------------------	---------------

Rupees Six Thousand Only

Payment terms. Payable in advance, per the change-request procedure set out in the signed agreement: written description → written estimate → advance payment.

This is separate from the V1 contract. The V1 developer fee of ₹20,000 and its remaining Milestone 3 balance of ₹6,000 are unaffected by this request, and will be invoiced separately.

PAYMENT

Pay via UPI to **kartikjarali-2@oksbi**
Use **CR-001** as payment reference.

INVOICE

A GST invoice will be issued on receipt of payment.

6 Optional Future Phases

Offered for planning purposes only. Neither is included above, and neither requires a decision now.

PHASE	DESCRIPTION	INDICATIVE
Content SEO	Four keyword-targeted landing pages (for example: AI contract review, ContractKen alternative, NDA review software) plus a blog structure	₹8,000–12,000 one-time
Ongoing retainer	Monthly content production, monitoring and reporting	₹5,000–8,000 per month

Phase 1 above is the sensible first step regardless of whether either of these is taken up.

7 Approval

Work begins on written approval and receipt of the advance payment.

Amith Adi
Founder, Contralyne

Date